BULLEY &
ANDREWS

Building Matters

3 Week Look-Ahead Schedule

Project Number:
Project Name
Location

For week starting:

115209

: ANL-Bldg 440 Cleanroom Expansion
. Lemont, IL
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Remove wall between buildings 2nd floor
Bulley 12/1 10

Remove wall betweenbuildings 1st floor 12/1 10

Install temp heat 11/28 5
Dynamic piping systems on existing fan deck 10/21 30

Make tie in GW system 11/14 3

Piping systems on 2nd floor 11/14] 40
Escarpita Install temp barricade wall in cleanroom 11/22 10

Drywall 1st floor 11/21 15

Drywall 2nd floor 11/28 10
Air Design

Sound attenuators & coils on 2nd floor

11/7] 15

ReX Hangers & conduit on 2nd floor 10/25| 40

Transformers & panels on 2nd floor 11/14 15

Pull main feeders 11/21 5

Relocate low voltage devices in chase 131 11/4 10
Air Design Coated exhaust duct on fan deck 1114 20

Place AHU 621 to 2nd floor 7 5
G&L Install outer exterior skin 11/21 30

Expansion joint between buildings 12/2 5

Install exterior panels 2nd floor 10/17 20
Combined roofing Roof installation 1114 7

Complete roof details 12/1 5
Stonhard Coating on 1st floor deck 11/7] 27
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